



## Legislation Text

---

**File #:** 05515, **Version:** 1

---

### Fiscal Note

Breakdown of Costs by Account Number:

Acc't. No. CS53-58250-810355-00-53B0471	\$219,669.37
Acc't. No. CS53-58270-810355-00-53B0471	\$23,340.77
Acc't. No. ESTM-58270-810381-00-53B0471	\$5,023.88
Acc't. No. ES01-58275-810332-00-53B0471	\$890.30
Acc't. No. CS53-58545-810355-00-53B0471	\$15,488.59

### Title

Improvements accepted for Railroad Street Reconstruction Assessment District - 2004, Contract No. 5601. (6th AD)

### Body

**BE IT RESOLVED**, that the street and storm and sanitary sewer improvements on Railroad Street Reconstruction Assessment District - 2004 have been completed on 10/1/05 be and are hereby accepted.

Original Contract Sum	\$	381,844.90
(Based on Actual Units)	\$	236,315.84
Net Change by Change Orders	\$	30,977.07 or 8.11%
Liquidated Damages	\$	2,880.00
Final Contract Amount	\$	264,412.91