



Legislation Text

File #: 15815, **Version:** 1

Title

Improvements accepted for Sayle Street Traffic Engineering Warehouse Building Phase I Creek Restoration, Contract No. 6188.

Body

BE IT RESOLVED, that the improvements on Sayle Street Traffic Engineering Warehouse Building Phase I Creek Restoration have been completed on 11/22/08 be and are hereby accepted.

Original Contract Sum	\$	236,000.00
(Based on Actual Units)	\$	236,000.00
Net Change by Change Orders	\$	15,560.09 or 6.59%
Liquidated Damages	\$	0.00
Final Contract Amount	\$	251,560.09

Fiscal Note

Breakdown of Costs by Account Number:

Acc't. No. ESTM-58290-810268-00-53W0628	\$100,624.03
Acc't. No. CB57-58401-810537	\$150,936.06