



Legislation Text

File #: 27282, **Version:** 1

Title

Change Order No. 1 to Contract No. 6889, 2012 Parking Garage Maintenance, to Concrete & Masonry Restoration, LLC, for an additional contract time of 46-days.

Body

See attached.