

Legislation Text

File #: 29128, Version: 1

Title

Change Order No. 2 to Contract No. 6801, Resurfacing 2012 - Curb & Gutter and Castings with Storm Sewer, to Raymond P. Cattell, Inc., in the amount of \$920.00 (over 3% contingency). Body

See attached.