

Legislation Text

File #: 29130, Version: 1

Title

Change Order No. 3 to Contract No. 6791, Manitou Way Resurfacing, to Capitol Underground, Inc. for \$3,874.22 plus an 0.5 additional day. Body

See attached.