

Legislation Text

File #: 29843, Version: 1

## Title

Change Order No. 4 to Contract No. 6791, Manitou Way Resurfacing, to Capitol Underground, Inc., in the amount of \$16,214.19 with an additional 3 days. **Body** 

See attached.