

Legislation Text

File #: 30175, Version: 1

Title

Change Order No. 1 to Contract No. 6996, Mound Street Reconstruction Assessment District 2013, to RG Huston Company, Inc. in the amount of \$13,594.10. **Body**

See attached.