

Legislation Text

File #: 30176, Version: 1

Title

Change Order No. 3 to Contract No. 6579, Langlois St. & Merrill Crest Drive Assessment District - 2012, to Dane County Contracting, LLC, in the amount of \$2,683.03 with 3-additional days to the contract. **Body**

See attached.