

Legislation Text

File #: 30741, Version: 1

Title

Change Order No. 1 to Contract No. 7009, University Relief Storm Sewer - Phase 4, to SuperExcavators Inc., in the amount of \$357,881.49 Body

See attached.