

Legislation Text

File #: 31905, Version: 1

Title

Change Order No. 1 to Contract No. 7008, Central Park - Phase 1A to Joe Daniels Construction Co., Inc. for an additional 14-contract days.

Body

See attached.