

Legislation Text

File #: 32237, Version: 1

Title

Change Order No. 3 to Contract No. 7009, University Relief Storm Sewer - Phase 4, to Super Excavators, Inc. in the amount of \$6,000.00 (over the 8% contingency total).

See attached.