

Legislation Text

File #: 33795, Version: 1

Title

Change Order No. 2 to Contract No. 7158, CIPP Rehab of Sanitary and Storm Sewers 2013 - Phase 1, to Terra Engineering & Construction Corp., in the amount of \$65,931.00. Body

See attached.