

Legislation Text

File #: 37583, Version: 1

Title

Change Order No. 10 to Contract No. 7202, Meadowridge Branch Library / Meadowood Neighborhood Center Remodeling, to Scherrer Construction Co., Inc. for a time extension of 90-calendar days, with final completion day of May 15, 2015.

Body

See attached.