



Legislation Text

File #: 37862, **Version:** 1

Title

Change Order No. 1 to Contract No. 7350, Bowman Lighting System - Phase 2 to Joe Daniels Construction Co., Inc. for an time extension of 29-days.

Body

See attached.