



## Legislation Text

---

**File #:** 38884, **Version:** 1

---

### Title

Change Order No. 6 to Contract No. 7265, Unit Well 7 Reconstruction and Filter Addition to Miron Construction in the amount of \$44,536.91 with an additional time extension of 15-days.

### Body

See attached.