



City of Madison

City of Madison
Madison, WI 53703
www.cityofmadison.com

Legislation Text

File #: 40057, **Version:** 1

Title

Change Order No. 2 to Contract No. 7350, Bowman Lighting Systems- Phase Two to Joe Daniels Construction Co Inc., for \$0.00 with and extension of 165 additional days(Time extension to install four custom poles after softball season).

Body

Please See Attached.