



Legislation Text

File #: 40964, **Version:** 1

Title

Change Order No. 1 to Contract No. 7395, Madison Street Reconstruction and Oakland Ave. Resurfacing Assessment District 2015 and Block 1 Wingra Park Alley Reconstruction Assessment District 2015 to Capitol Underground LLC for \$15,077.10.

Body

See attached.