

Legislation Text

File #: 40982, Version: 1

Title

Change Order No. 3 to Contract No. 7435, Larkin St., Glenway St., Hillcrest Dr., Zwerg Dr., Ross St., Utilities with Resurfacing Assessment District - 2015, to S & L Underground & Trucking, for \$10,012.00 with one (1) additional day added.

Body

See attached.