

Legislation Text

File #: 41127, Version: 1

Title

Change Order No. 5 to Contract No. 7392, Nakoma Park Pedestrian Steps Masonry Repairs to Drax Inc. for \$20,511.01. Body

See Attached