

Legislation Text

File #: 42967, Version: 1

Title

Change Order No. 2 Contract No. 7059, Central Park Phase 1B, to Homburg Contractors, Inc. in the amount of \$27,840.00 with a time extension of 1-week of work.

Body

See attached.