

Legislation Text

File #: 45760, Version: 1

Title

Change Order No. 2 to Contract No. 7625, Cottage Grove Road Resurfacing Assessment District - 2016 to Speedway Sand & Gravel, Inc., in the amount of \$2,850.00 (since this is a resurfacing contract, there is only a 3% contingency).

Body

See attached.