

Legislation Text

File #: 46731, Version: 1

Title

Change Order No. 4 to Contract No. 7339, Lakeview Reservoir Replacement to Landmark Structures, in the amount of \$25,340.75, with an additional 20-days. **Body**

See attached.