

Legislation Text

File #: 50120, Version: 1

Title

Change Order No. 3 to Contract No. 7951, Capitol East District Parking Structure, to Miron Construction Co., Inc, in the amount of \$95,517.39 with a time extension of 27-days.

See attached.