



Legislation Text

File #: 51840, **Version:** 1

Title

Change Order No. 1 to Contract No. 8088, Monona Terrace Olin Terrace Rehabilitation, to Greener Valley Landscaping in the amount of \$5,135.00 (over the 8% contingency). (4th AD)

Body

See attached.