

Legislation Text

File #: 52280, Version: 1

Title

Change Order No. 7 to Contract No. 7500, Unit Well 31 Treatment Plant, to Miron Construction Co., Inc., in the amount of \$40,391.76. (16th AD) **Body**

See attached.