

Legislation Text

File #: 53296, Version: 1

Title

Change Order No. 1 to Contract No. 7450, Darbo Drive to Webb Avenue New Street Connection Assessment District - 2018, for a time extension of 238-days. (6th AD) Body

See attached.