



Legislation Text

File #: 53658, **Version:** 1

Title

Change Order No. 2 to Contract No. 8074, Annual Construction and Reconstruction of Concrete Sidewalk and Incidental Concrete Curb and Gutter Work Ordered (District 16) by the Common Council, to Raymond P. Cattell, Inc. in the amount of \$70,617.40; along with 18 added days. (Related to Flood Damage in the 19th AD)

Body

See attached.