

Legislation Text

File #: 54036, Version: 1

Title

Change Order No. 2 to Contract No. 7450, Darbo Drive to Webb Avenue New Street Connection Assessment District - 2018, to Speedway Sand & Gravel, Inc. in the amount of \$16,550.00 with a time extension of 2-days. (6th AD)

Body

See attached.