

Legislation Text

File #: 54480, Version: 1

## Title

Change Order No. 2 to Contract No. 7843, Ronald Regan Ave., John Wall Drive and Merchant Street Assessment District - 2017, to Parisi Construction Co., Inc., in the amount of \$4,125.00 with an additional 2-days of contract time. (17th AD)

## **Body**

See Attached