

Legislation Text

File #: 55784, Version: 1

## Title

Change Order No. 3 to Contract No. 8213, PE/PR Employment and Training Center, to Amigo Construction LLC for 54-calendar days. (1st AD)

Body

CO will be available electronically in Sharepoint.