

Legislation Text

File #: 62983, Version: 1

Title

Change Order No. 2 to Contract 8121, Alleys Reconstruction Assessment District - 2020, to Speedway Sand & Gravel. Inc., in the amount of \$18,021.50 (over the 8% TOTAL contingency). (13th AD) **Body**

See Attachment.