



## Legislation Text

---

**File #:** 65698, **Version:** 1

---

### **Fiscal Note**

No funds required.

### **Title**

Authorizing the Mayor and the City Clerk to execute an Amendment to the contract between Madison and Strand Associates for a time extension for the Blair/John Nolen Intersection Project. (4th & 6th ADs)

### **Body**

PREAMBLE:

The City is proposing to reconstruct the intersection of S. Blair St. and John Nolen Dr., and will be a construction contract let through WisDOT. The City entered into an agreement with Strand Associates for design services (Original: RES-18-00716, File #53163). Geometry was approved for the project by Common Council (RES-20-00590). City Engineering & City Traffic Engineering were authorized to proceed with final design for reconstruction of the street.

The reconstruction of the S. Blair St. and John Nolen Dr. Intersection is scheduled for 2022 and is being coordinated with the WisDOT pavement replacement project on S. Blair St. and E. Washington Ave., which will be completed in 2022/2023. The PSE date for the project is scheduled for August 1, 2021 with a contract letting date of November 9, 2021. The City Engineer recommends that the contract be extended to December 31, 2021.

NOW THEREFORE BE IT RESOLVED that the Mayor and City Clerk are hereby authorized to execute an Amendment to the contract between Madison and Strand Associates for time extension for the Blair/John Nolen Intersection Project.