

Legislation Text

File #: 68622, Version: 1

Title

Change Order No. 2 to Contract 7901, Demetral Park Path: Phase 2, to Speedway Sand & Gravel, Inc., for \$3,500 and an additional 2 days (12 AD). Body

See Attached.