

Legislation Text

File #: 70709, Version: 1

Title

Change order No. 6 to Contract 9050, Olin Park Facility Improvements, to JP Cullen & Sons Inc for \$0.00 and an additional 63 days. (13th AD) **Body**

See Attached.