

Legislation Text

File #: 71986, Version: 1

Title

Change order No. 1 to Contract 9127, Tenney Park East Johnson St. Pedestrian Bridge Wing Walls, to Greener Valley Landscaping for \$0.00 and an additional 14 days. (6th AD) **Body** 

See attached.