

Non-BPW Change order report: 03/01/25 to 03/31/25

<b>8587-Tenney Park Beach Shelter</b>		<b>13343</b>
<b>CO-007: <u>COR-011 Pump Room Soffit</u></b>		<b>Sent: 2025-03-12</b>
<b>Type(s):</b> Facilities		
<b><u>COR-011-COR12: Pump Room Soffit Buildout</u></b>		\$1,689.45
<b>Reason(s):</b> Design Changes		
<b>Costs:</b>	<b>CO Amount:</b>	\$1,689.45
	<b>Original Contract:</b>	\$1,199,950.00
	<b>CO % of Contract:</b>	0.14%

-----  
This email was generated by Workato on behalf of City of Madison Engineering