

CONTRACT NO. 9517
Pheasant Branch Greenway Enhancement
R. G. Huston Co., Inc.

CONTRACT AWARD **\$ 8,017,100.00**
MAX CONTINGENCY (8%) **\$ 641,368.00**

STORM: 14370-84-174: 54445 (91345) 3,394,297.17
ACCT. CONTINGENCY 8% 271,543.77
ACCT. SUBTOTAL 3,665,840.94

GREENWAY: 14370-84-174-84200: 54445 (91345) 1,671,592.19
ACCT. CONTINGENCY 8% 133,727.38
ACCT. SUBTOTAL 1,805,319.57

POND: 14370-84-174-84400: 54445 (91345) 1,722,687.00
ACCT. CONTINGENCY 8% 137,814.96
ACCT. SUBTOTAL 1,860,501.96

14941-403-171: 54420 (91313) 313,719.50
ACCT. CONTINGENCY 8% 25,097.56
ACCT. SUBTOTAL 338,817.06

14941-403-172: 54440 (91226) 80,938.00
ACCT. CONTINGENCY 8% 6,475.04
ACCT. SUBTOTAL 87,413.04

14941-403-177: 54435 (91232) 176,870.00
ACCT. CONTINGENCY 8% 14,149.60
ACCT. SUBTOTAL 191,019.60

15414-83-173: 54445 (91345) 656,996.14
ACCT. CONTINGENCY 8% 52,559.69
ACCT. SUBTOTAL 709,555.83

GRAND TOTAL INCL. CONTINGENCY **\$ 8,658,468.00**