



# BPW Report

<b>Creation Date:</b>	Feb 9, 2026	<b>Aldermanic District:</b>	15
<b>Project Name:</b>	Evergreen Avenue, Ohio Avenue, Sommers Avenue Assessment District - 2025		
<b>Project Number:</b>	11825	<b>Contract Number:</b>	8781
<b>Submitted By:</b>	paul lauby, City of Madison Engineering - Construction Inspection		

<b>Processing Change Order No.</b>	PCO-002	<b>Contractor:</b>	Speedway Sand & Gravel, Inc.
<b>Change Order No.:</b>	CO-001		8500 Greenway Blvd Suite 202 Middleton Wisconsin, 53562

<b>Change Order Type:</b>	
<input type="checkbox"/> Street	<input type="checkbox"/> TE-Electrical
<input checked="" type="checkbox"/> Sewer-Sanitary	<input type="checkbox"/> Parks
<input type="checkbox"/> Sewer-Storm	<input type="checkbox"/> Facilities
<input type="checkbox"/> Water	

<b>Schedule Change Explanation (if applicable):</b>

<b>Change Order General Description:</b>	
<input type="checkbox"/> Actual vs Estimated Quantities differ	<input checked="" type="checkbox"/> Differing site conditions
<input type="checkbox"/> Missing Bid Item or Additional Bid Item needed	<input checked="" type="checkbox"/> Design did not adequately anticipate field conditions
<input type="checkbox"/> Field Decision (Expanded Scope)	<input type="checkbox"/> Underground conflicts (utility revision)
	<input type="checkbox"/> Design Changes

ID	N/B*	Acct. No. / Bid Item	Description	Est. Qty	Unit	Unit Price	Amount
CI-002	N	<b>SANITARY: 11825-83-173</b>					<b>\$13,096.40</b>
		001	2701 Atwood Extra Lateral	1	L.S.	\$13,096.40	\$13,096.40

Value current as of:	Value:	% of Original	
	Net Change Order	0.48%	\$13,096.40
	The Original Contract Total		\$2,723,321.88
2/19/26 5:25 AM	Sum of previous Approved Change Orders	0.00%	\$0.00
2/19/26 5:25 AM	The new Contract Sum including this Change Order will be	100.48%	\$2,736,418.28
	Total Project Contingency	8.00%	\$217,865.75
2/19/26 5:25 AM	Remaining Contingency prior to this change order		\$217,865.75
2/19/26 5:25 AM	Remaining Contingency after this change order		\$204,769.35

<b>Change Order Type</b>		This Contract is a:	Completion Date
<input checked="" type="checkbox"/> Under \$20k?	2/19/26 5:25 AM	Original Contract Time/Completion Date:	145
<input type="checkbox"/> Over \$20k?	2/19/26 5:25 AM	<b>Net Change in Contract Time</b> by previous CO:	
<input type="checkbox"/> Over Contingency?	2/19/26 5:25 AM	<b>Contract Time/Completion Date</b> prior to this CO:	145
<input type="checkbox"/> Time Ext Requested?	2/19/26 5:25 AM	<b>Additional day(s)</b> as a result of this CO:	
		Contract time/completion date as a result of this CO:	148