

Contract Name:

Yahara Hills Golf Course Well Transfer Pipe

Change Order No. CO 1

Contract No. 9712

Project/MUNIS No. 15542-81-130

Change Order Project No.

Ald District 16

Change Order Description:

No-Cost Completion Date Extension

Account Numbers for this Change Order:

Contractor:

PARISI CONSTRUCTION CO INC

508 S NINE MOUND RD

VERONA WI 53593

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order

0.00%

0.00

The Original Contract Total

382,000.00

Sum of previous Change Orders

0.00%

The new **Contract Sum** including this Change Order will be

100.00%

382,000.00

This Contract is a:

Completion Date

Original Contract Time/Completion Date

6/12/2026

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

Contract time/completion date as a result of this change order

7/10/26

Contractor's Acceptance

By

Alex Wolke

Title

Project Manager

Date

6/26/26

City's Approval (see reverse side for instructions)

Date

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

Adam Kaniewski

6/26/2026

Contract paid to date

\$0

ROUTING:

EN Admin

Greg Fries

Chase O'Brien