

Contract Name:

WELL 15 PFAS TREATMENT FACILITY

12/9/2024
Change Order No. CO 1
Contract No. 9342
Project/MUNIS No. 14092
Change Order Project No. 1
Ald District 12

Change Order Description:

Change Order 01 to 9342 consists of surface grinding existing slab concrete, a CMU material change credit, modifications to the 4" sanitary backwater valve, addition of reinforced concrete equipment pads and pipe penetration infill modifications (see attached).

Account Numbers for this Change Order:  
14092-86-140

Contractor:

JOE DANIELS CONSTRUCTION CO INC  
919 APPLGATE RD  
MADISON WI 53713-3295

You are authorized and directed to make the following changes in this contract:

\*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	Concrete Grinding Existing Floor Slabs	1.00	LS	27,103.60	N	27,103.60
2 (RFI 2)	Change in CMU Material	1.00	LS	(15,000.00)	N	(15,000.00)
3 (FO#3)	4" PVC Backwater Valve Modifications	1.00	LS	290.98	N	290.98
4 (FO#5)	Reinforced Concrete Equipment Pads	1.00	LS	2,531.10	N	2,531.10
5 (FO#6)	Pipe Penetration Infill	1.00	LS	459.00		459.00
						0.00
						0.00

% of Original

Net Change Order	0.36%	15,384.68
The Original Contract Total		4,297,330.00
Sum of previous Change Orders	0.00%	
The new <b>Contract Sum</b> including this Change Order will be	100.36%	4,312,714.68

This Contract is a:	Completion Date
Original Contract Time/Completion Date	8/31/2025
<b>Net Change in Contract Time</b> by previous change order	
<b>Contract Time/Completion Date</b> prior to this change order	
<b>Additional day(s)</b> as a result of this Change Order	0
Contract time/completion date as a result of this change order	8/31/25

Contractor's Acceptance

By JAKE CATES  
Title PM  
Date 12/11/2024

City's Approval (see reverse side for instructions)

Date

Construction Inspector \_\_\_\_\_  
Construction Supervisor \_\_\_\_\_  
Engineer Angel Gebeau 12/11/2024  
Board of Public Works \_\_\_\_\_

Contract paid to date \$ 1,225,833.00

ROUTING:

EN Admin \_\_\_\_\_  
Greg Fries \_\_\_\_\_  
Chase O'Brien \_\_\_\_\_