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MEMORANDUM  
 

Date:   
  

January 28, 2026 

To:    
  

Water Utility Board  

From:  Pete Holmgren, P.E. – Chief Engineer 
Krishna Kumar – General Manager 
 

Subject:  Capital Projects Report 
 

BACKGROUND 
 
Board governance policy requires that the Utility shall not cause or allow conditions, 
procedures, or decisions that prevent the Madison Water Utility from meeting its obligation to 
serve current and future generations of customers within the City of Madison and its 
authorized service areas. Accordingly, the Utility shall not cause or allow conditions, 
procedures, or decisions that:  

1. Fail to assure that required rates fund all expenditures for timely and prudent capital 
improvements to existing utility systems, and that those capital improvements are driven 
by reliability, operational or regulatory requirements, replacement of aging 
infrastructure, utility relocations for public works and road projects, extension of the life 
of existing systems, or customer input. 

2. Fail to identify and plan for resource and infrastructure needs for the provision of water 
service to customers in a timely manner. 

3. Fail to coordinate Madison Water Utility activities and policies with the City of Madison’s 
Comprehensive Plan and other relevant guidelines for community development. 

4. Fail to consider participation with other governmental or private entities on regional 
major water infrastructure or water supply planning projects. 

The Engineering Section of the Utility strives to meet or exceed the expectations laid out 
above.  The monthly Capital Budget to Actual Monthly Report reflecting these efforts is 
attached. 

14   
  

  
  
  
  
  

 www.madisonwater.org           119 East Olin Avenue         Madison, WI   53713 - 1431         TEL     608.266.4651           FAX     608.266.4426   



Page 2 of 2 
 

 
 
SUMMARY 
 
The attached Capital Budget Monthly Report presents the total of both actual capital 
expenditures and encumbrances through December 2025; this total is ~$21,733,000. 

The 2025 actual capital expenditures in December and November combined total 
~$1,259,000 and consist of: 

• ~$615,000 in facility expenses 
• ~$493,000 in fleet/other expenses 
• ~$151,000 in pipeline expenses 

 
For expense depreciation related to water main replacement projects: 

• The total targeted spend amount in 2025 is $5,000,000 
• The actual capital expenditures through December 2025 are ~$5,489,000 
• Encumbrances plus actual capital expenditures through December 2025 are 

~$6,605,000 

Please refer to the attached report for additional information, which also includes project 
updates for:  

• Major Capital Project Unit Well 19 
• Major Capital Project Unit Well 12 
• Reservoir 20 Repainting 

 
ATTACHMENTS: 

1. Capital Projects Monthly Report – January 2026 
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