
Construction Documents 11/23
Plans & Specs

Test Pit 8/10
Infiltration Basin

CSM 11/23
Certified Survey Map - Recorded

City Site Plan Verification 11/23
Mapping/Engineering/Fire/Lighting/Metro/Parks/Forestry/Traffic Eng/UDC/Water/Zoning

City Stormwater Permits 11/23
Stormwater & Erosion Control Calc's

DNR Stormwater & Endangered Resources 10/19
DNR Stormwater Permit

Cost Estimating 11/23
Middleton

Sharepoint CD Review 12/7
FM Staff

State Plan Review 12/21
Bldg/HVAC/Plmb

City Engineering Sign-Off 12/21

BPW's Approval 1/11

Bidding 2/22

BPW Award 4/19

Construction Start
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2018

Planning Schedule Nakoosa Trail Fleet Services Facility
draft

J. Whitney Thu 6/21/18 


