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2022
Design Challenge RFQ  posting
Ad‐hoc Committee appointments
City Technical Team scoring
Ad‐hoc Committee ‐ design team selections
Parks Division RFQ contract awards
Design Challenge work period
Design Challenge public review period

2023
Design Challenge public review period 
 Preferred Master Plan Selection 
Plan refinement by selected team
Introduction for adoption

December

October November December

2023
January February March April May June July August September October November

2022
January February March April May June July August September


