
AMENDMENT NO. 4 
TO THE CONTRACT FOR PURCHASE OF 

SERVICES 
(DESIGN PROFESSIONALS) 

CONTRACT 8852 
 

WILLOW CREEK WATERSHED STUDY 
 

 
RECITALS 

 
This amendment is for additional work beyond the scope of the existing agreement and consists additional 
analysis for existing conditions and evaluation of design alternatives. 

 
1. On July 8, 2020, the City of Madison, hereinafter called the "City", and MSA Professional Services, 

Inc. hereinafter called the "Consultant" entered into a contract for a flood and stormwater modeling of 
the Willow Creek Watershed, Legislative File No. 60251. 

 
2. Article 9 and Article 10, of the contract, provided for amendment of the contract for additional 

services. 
 
3. The City has authority to execute an amendment to this contract as provided by Council Legislative File 

No. 62842. 
 

 
NOW THEREFORE, The City and the Consultant hereby agree to amend the contract as follows: 

 
 
A. PROJECT DESCRIPTION 

 
Amend project Scope of Work per the attached file, entitled "Willow Creek Watershed Study – Amendment 
#4.pdf". 

 
B. COMPENSATION 

 
Amend Paragraph 23 of purchase of services contract to increase the contract by $10,725.00 for a new 
contract amount of $242,596.00. 

 
  



IN WITNESS WHEREOF, the parties hereto have set their hands at Madison, Wisconsin. 
 

   CONTRACTOR: 
     
    MSA Professional Services, Inc. 
    (Type or Print Name of Contracting Entity) 
     
   By:  
    (Signature) 
     
          
    (Print Name and Title of Person Signing) 
     
   Date:       
    
    
    
   CITY OF MADISON, WISCONSIN 
   a municipal corporation: 
    
    
    
   By:  
    Satya Rhodes-Conway, Mayor 
     
   Date:  
     
Approved:    
     
By:   By:  
 David P. Schmiedicke, Finance Director   Maribeth Witzel-Behl, City Clerk 
     
Date:   Date:  
     
     
     
   Approved as to Form: 
     
By:   By:  
 Eric T. Veum, Risk Manager   Michael Haas, City Attorney 
     
Date:   Date:  
   

 
 
 
 

 



Willow Creek Watershed Study – Amendment #4 
 

Scope of Work 
Task 1000. Additional Services 
 

Sub‐Task 1 ‐ Provide estimated 100‐yr flood elevations for development proposals near Vernon 
Boulevard and Price Place 
 

Provide detailed model results for purposes of facilitating development proposals in the referenced 
project vicinity. 
 

Total Fees ‐ $2,025.00 
 

Sub‐Task 2 ‐ Street Centerline Inundation Assessments (zonal statistics) & Grid Cell Size Sensitivity 
Analyses 
 

Support modeling and GIS activities regarding accuracy and precision of XP‐SWMM modeling at 
different grid cell sizes and GIS display of model out using difference grid cell sizes.  The intent of 
discussions is to determine the relative effect that model cell size vs. GIS cell size had on the ability to 
determine compliance with City flood reduction goals.  Additionally, MSA will work closely with City GIS 
staff on GIS process techniques including python scripting, to develop processes for handling of data 
from watershed studies. 
Provide the following informal deliverables to the City: 

 XP‐SWMM model variances, 10‐40 foot grid cell sizes. 

 Zonal Statistics Assessment 

 XP‐SWMM Outputs – Grid Cell Sizes 
 

Total Fees ‐ $4,162.50 
 

Sub‐Task 3 ‐ Inlet Capacity Analyses 
 

Analyze possible inlet restricted conditions at six (6) different locations within the Willow Creek 
watershed.    
 

Total Fees ‐ $2,137.50 
 

Sub‐Task 4 ‐ Proposed Alternative Scenarios – Additional Mapping Analyses 
 

Iterate the proposed alternatives point of comparison from the ‘University Avenue Improved’ condition 
to the existing (current) conditions to understand the impact of the proposed solutions on the current 
conditions and the current University Avenue reconstruction project. 
 

Total Fees ‐ $2,400.00 
 

TOTAL FEES = $10,725.00 
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