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Background

 Project announced in September 2010. City Staff  Team 
formed to guide the project.

 High Speed Rail funds returned to the Federal 
Government by the State in December 2010.y

 Council authorizes path forward for the planning of 
Blocks 88 and 105 in February 2011Blocks 88 and 105 in February 2011.

 Council authorizes Kimley Horn study of Block 105 in 
J l 2011July 2011.

 Phase I work is complete. Staff Report intended to sift 
through the extensive information from the two studies 
and help chart a path forward.



Staff Report Organi ationStaff Report Organization

• Chapter 1 – Parking
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l d k ll l k h d l

Chapter 1: Parking
 Below grade parking will unlock the development    

potential of Blocks 88 and 105.

 The current parking supply needs to be maintained    
during construction.

 Staff agrees with the conceptual design of the 
underground ramp recognizing that the design needs 
fi i h d i hrefinement in the next design phase.

 Financing of the parking ramp will present financial g p g p p
challenges for the Parking Utility, the City and 
developers.

 Specifications for the parking should proceed when the 
above‐grade uses are known.





Chapter 2: Block 88

 Monona Terrace needs an additional 250 room block to 
grow its book of business.

 Marcus Hotels and Resorts (MHR) holds a   
development right on Block 88.p g

 Block 88 should be the primary location to add 
significant hotel rooms within 1200 feet of MTsignificant hotel rooms within 1200 feet of MT.

 MHR has developed two hotel options in Block 88.

 Initiate RFQ/RFP for development teams, including 
adding a hotel expert to the City Team.



Block 88 Hotel: Preliminary Concept



Chapter 3: Municipal Building
 The Mayor’s Public Works Improvement Staff Team has 

recommended that the MMB continue to be used for 
it ffi Th Cit ill t l d d l tcity offices. The City will not preclude development 
proposals that call for the relocation of City offices from 
MMB but those offices would need to be relocated 
within the Blocks 88/105 development or an equivalent 
distance. 

 The MMB is approximately 86 000 square feet and many The MMB is approximately 86,000 square feet and many 
of the building and mechanical systems are in need of 
major renovation and/or replacement.

 The City needs to understand the design and cost 
options of maintaining the MMB as municipal offices.

 Proceed now to seek proposals to develop schematic Proceed now to seek proposals to develop schematic 
plans and cost estimates to renovate the MMB. 



Chapter 4: Block 105 Development Options

Recommended Mix of Land Uses

‐ Underground Parking (connected to above‐ground uses)

‐ Street‐level retail/restaurant (~20,000 sq ft)/ ( , q )

‐ Potential Bicycle Center (3,500 sq ft)

‐ Residential (~115 apartments/140,000 sq ft)

Off / l ff f‐ Office/potential City offices (~60,000 sq ft)

‐ Potential boutique hotel (~140 rooms/90,000 sq ft)q ( / , q )

‐Total gross square footage (~ 315,000 sq ft)



Block 105: Scale/Massing Model



Block 105: Conceptual Floor Plan



Block 105: Streetscape & Public Improvements

 Pinckney Street: Bicycle Boulevard concept

 Bicycle connectivity to Lake Monona Bike Path (via MT 
parking deck and bike elevator)p g )

 Sidewalk enhancements/engaging public spaces

 Landscaping/urban amenities

 For further consideration, a counter-flow bicycle lane 
(Wilson Street)



Block 105: Streetscape/Bicycle Circulation



Chapter 5: Economic Development Perspective

 Development of Blocks 88 and 105 will generate 
considerable economic value –increased property values, 
dditi l t i d MT i dadditional room taxes, increased MT revenue, increased 
resident and visitor base and sales taxes, and additional 
development.p

 The public investment and financing structures associated 
with JDS will be significant and complex However thewith JDS will be significant and complex. However, the 
economic benefits will extend beyond the two block 
development and the City should seek to optimize its 
i t t t th ll t t b hi d f thinvestment to the overall return to be achieved for the 
community.

 Development of Blocks 88/105 could significantly increase 
MT revenues. This relationship should be studied further.



Chapter 6: Project Timetable

 Multi phase, multi year, public-private development project 
(2012 – 2018/2019) requiring a highly coordinated 
d l t h b th Citdevelopment approach by the City.

 Initiating an RFQ/RFP process for a development team for  
Blocks 88/105 is the most important next step.

 Authorize the appointment of an ad-hoc committee to overseeAuthorize the appointment of an ad hoc committee to oversee 
the RFQ/RFP process.

A th i th t h f th Ki l H t t Authorize the next phase of the Kimley Horn engagement to 
study the intermodal transportation options for the 12-block 
area identified in the TIGER II grant from the Federal Transit 
Administration.



Judge Doyle Square – A Path Forward
Th l i h i d h f ll i iThe resolution authorized the following actions:
1. Preparation of a Request for Qualifications (RFQ)/Request for 

Proposals (RFP) for development teams for Blocks 88 and 105 and to 
t th d d RFQ/RFP t th C C il fpresent the recommended RFQ/RFP to the Common Council for 

approval prior to its issuance.
2. Appointment of an ad-hoc committee, the Judge Doyle Square 

C itt t th d l t d i l t ti f thCommittee, to oversee the development and implementation of the 
RFQ/RFP process.

3. Authorization to select a hotel expert to (1) update the hotel market 
d t (2) i t ith th RFQ/RFP d (3) t d thdata, (2) assist with the RFQ/RFP process and (3) study the 
relationship between available and committable hotel rooms and 
Monona Terrace Community and Convention Center revenues. 

4 Di ti t f th t d th t ti l f t t t ( t4. Direction to further study the potential for a west-to-east (counter-
flow) bicycle route in the Wilson Street travel corridor.

5. To complete the next phase of the TIGER II grant from the Federal 
T it Ad i i t tiTransit Administration.

6. Issue an RFP for schematic design plans and cost estimates for MMB 
renovation for continued use as city offices.


