

# Permanent Men's Shelter Update

March 6, 2023

**City County Homeless Issues Committee** 



## Common Council Action To Date



Oct 2021

- Authorized the purchase of 2002 Zeier Road as temporary shelter space for males
- Authorized the purchase of 1904 Bartillon Dr from City's Landbanking fund

Nov 2021

 Adopted 2022 Capital Budget, between City of Madison and Dane County have authorized up to \$9 million for capital. [\$6 million City of Madison/\$3 million Dane County]

April 2022

- Authorized the use of 1902 Bartillon Dr as site for a permanent shelter facility
- Authorized City Engineering staff to release Request for Proposals for Architectural Design Services
- Authorized Community Development staff to work with Dane County staff to release Request for Qualifications for Operator

## Common Council Action To Date



May 2022

 Authorized City Engineering staff to proceed with renovations at 2002 Zeier Rd and added additional funds for renovations

Aug 2022

• Approved the selection of Dimension IV-Madison and team to provide architectural and engineering design services.

Oct 2022

- Approved the selection of Porchlight Inc as the operator of the purpose built shelter.
- Project team began seeking community feedback on design and services (Trauma- Informed Design Assessment)

Nov 2022

 Adopted 2023 Capital Budget, adding \$11 million from City of Madison, Dane County and federal funds. Securing up to \$21 million for capital costs





### **Trauma-Informed Design Assessment**

**Prepared by: Shopworks Architecture** 

Submitted to and in partnership with:

- Dimension IV Madison Design Group
- City of Madison
- Dane County





#### Summary:

Monday October 24 <sup>th</sup>	9am-10am	1902 Bartillon- Tour site and neighborhood
Monday October 24 <sup>th</sup>	10am-11:30am	The Beacon, Tour and discussion with staff
Monday October 24 <sup>th</sup>	12-2pm	The Beacon, Participants in-person tabling/drop in interviews. They are hoping to use lunch time to sit with folks and talk.
Monday October 24 <sup>th</sup>	3-4pm	Dairy Drive Tour and discussion with staff*
Monday October 24 <sup>th</sup>	4-5:30pm	Dairy Drive, Participants
Monday October 24 <sup>th</sup>	6-7:30pm	Salvation Army, single women shelter Participant engagement

Tuesday October 25 <sup>th</sup>	8-9am	Grace Episcopal Church- Tour of former site of 30 years
Tuesday October 25 <sup>th</sup>	10am-11am	Hawthrone Library- outreach staff Catalyst, Urban Triage, MACH, Briarpatch, Tellurian FSSF
Tuesday October 25 <sup>th</sup>	11am-1pm	Hawthrone Library- Lived Experienced Committee members, folks invited by outreach providers (Lunch provided)
Tuesday October 25 <sup>th</sup>	3pm-4:30pm	Zeier Rd- Tour and discussion with staff
Tuesday October 25 <sup>th</sup>	5:30-7Pm	Zeier Rd- Participants in-person tabling/drop in interviews. They are hoping to use dinner time to sit with folks and talk.

We partnered with a research team at <u>Shopworks Architecture</u> to conduct focus groups in the community to understand how people are interacting with current shelter and service provision spaces, focusing on the experience of safety, connection, and choice, among others.



# Community Engagement- Virtual Focus Groups

October 27 <sup>th</sup>	Community partners working with undocumented individuals, Asylum Seekers, or individuals who traditionally don't access emergency housing systems	
October 27 <sup>th</sup>	Community partners who provide medical or health related services.	
November 2 <sup>rd</sup>	Community partners who provide behavioral health services.	
November 3 <sup>rd</sup>	Homeless Services Consortium CORE Committee- focus on feedback of permanent housing connections	

# Trauma Informed Design Themes



Theme 1: Big Picture

**Theme 2: End Users** 

Theme 3: Guest Experience

**Theme 4: Staff Experience** 

# Summary of Recommendations



- Desire to have 24/7 Shelter
- Desire to serve couples
- Prioritization of housing services (i.e. case management, housing navigation)
- Smaller sleeping areas
- Security measures
- Onsite health care and behavioral health services
- Flexible, multiuse spaces
- Accessibility, consideration of mobility needs
- Adequate bathroom facilities
- Adequate place for sleeping and dinning

## **Lessons From Other Shelters**



Trauma Informed Design Assessment (page 32)

Purpose-Built Design (<u>Downtown Madison, Inc</u>)

Shelter Strategies (<u>Insight and Perspectives From Shelter Providers</u>) By the City of Madison

## **Current Engagement Partners**



- Porchlight, Inc
- Nurse Disrupted, Inc
- Madison Street Medicine
- Kabba Recovery Services
- Catalyst for Change
- The Beacon

- City Engineering
- City Community Development Division
- Dane County Housing Access & Affordability
- Dane County Human Services
- Homeless Services Board of Directors Liaison
- Dimension IV Madison Design Group

### **Design Considerations**




Lot size: 92,325 square feet

- OF MADS
- Located in a Transit Overlay District (TOD)
- Green Space and Set Back Requirements
- Sustainability Requirements
- Percentage for Arts Requirements
- Capital Budget Authority \$21 million


# **Budget Considerations**



#### 2019 Expenses (pre-pandemic)




#### **2023 Expenses**



# TENTATIVE 1904 Bartillon Project Schedule





# Future Engagement- Mid April



- Building Design
- Service Model Approach
- Neighborhood Meetings
- Expand City Department Engagment

## Other Information



#### **Project Website:**

www.cityofmadison.com/engineering/projects/bartillon-shelter

#### **Project Contacts:**

Jon Evans (City of Madison Engineering)

Ph: 608-243-5893

jevans@cityofmadison.com

Linette Rhodes (Community Development Division)

Ph: 608-261-9240

Irhodes@cityofmadison.com