

Contract Name: 2017 Parks Division Landscaping

Date: 7/12/2017

Change Order No. CO 2
 Contract No. 7879
 Project/MUNIS No. 17315
 Change Order Project No. 17315

Change Order Description: Add trees under donor gift through Madison Parks Foundation at Brittingham Park tennis courts to be used as windscreens on the courts

Account Numbers for this Change Order:
 17315-51-200

Contractor: DAN LARSEN LANDSCAPING
 289 HUNTINGTON DR
 CEDARBURG WI 53012

You are authorized and directed to make the following changes in this contract: *Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	Furnish and install Star Power (Juniperus x J.N. Select Blue) Juniper	5.00	EA	250.00		1,250.00
2	Maintenance of trees inc. watering, weeding, mulching through December 1, 2018.	1.00	LS	1,500.00		1,500.00
						0.00
						0.00

Net Change Order
 The Original Contract Total
 Sum of previous Change Orders
 The new Contract Sum including this Change Order will be

% of Original		
7.84%	7.23%	2,750.00
		35,056.00
4.06%	3.74%	1,425.00
111.91%	110.97%	39,231.00

38,056.00
 42,231.00

This Contract is a:		Completion Date
Original Contract Time/Completion Date		12-1-2018
Net Change in Contract Time by previous change order		0
Contract Time/Completion Date prior to this change order		12/01/2018
Additional day(s) as a result of this Change Order		0
Contract time/completion date as a result of this change order		December 1, 2018

CDD

Contractor's Acceptance

By: Jim Larsen, VP
 Title: Vice President
 Date: 7/13/17

City's Approval (see reverse side for instructions)

Construction Inspector: Kathleen N. Khan Date: 7-14-2017
 Construction Supervisor: Jessy Schmitt 7/17/17
 Engineer: [Signature] 7/24/17
 Board of Public Works: [Signature]

CPO

Contract paid to date: 56,479.00 68,201.00

ROUTING:

Marsha Hacker: MAH 7/18/17
 Mike Dailey: MD 7/18/17
 Chase O'Brien: CDD 7-18-17