

<b>Madison Public Market Timeline</b>	2012		2013				2014				2015				2016				2017				2018				2019			
<b>11/16/2015 (Working Draft)</b>	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	
Local Food Committee - Research and Outreach																														
Develop Business Plan																														
Launch "Friends of Madison's Market"																														
Create Long Term Operating Organization																														
Market District Planning & Food Asset Integration																														
Fundraising																														
Final Design of Building																														
Ongoing Vendor Support/Development																														
Leasing																														
Construction																														
Grand Opening																														
<b>Past and Anticipated Project Milestones</b>	<b>Launched Project</b>		<b>Started Business Plan</b>				<b>Adopted Business Plan</b>				<b>TODAY</b>				<b>Organization Established</b>				<b>Funding &amp; Design Completed</b>				<b>Opening Day</b>							