

DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN

Contract Name

Boulevard / ROW Landscaping

Date 6 Dec. 2007

Change Order Number

CO 3

To Public Works Contract Number

6017

Original Contract Project Number

Change Order Project Number

Change Order Description

Finalize Median / Traffic Calming
Projects

Account Numbers for this Change Order:

\$4,200 - CS53-58250-810377-00-53W0119

\$533.16 - CS53-58250-810360-00-53W0426

Contractor: Herman Landscape Service Inc.

PO Box 45017

Madison, WI 53744-6017

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
1	Add'l. 'No-Mow' seeding @ High Point & Raymond Rds.	1	l.s.	4,200.00	4,200.00	0.00
2	Add'l. Backfill / Topsoil / Mulch in Traffic Islands / Circles	1	l.s.	533.16	533.16	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
Sub Totals					4,733.16	0.00

Grand Total

The Original Contract Sum was

Net Change by previous Change Orders

The Contract Sum prior to this Change Order was

The Contract Sum will be:

The new Contract Sum including this Change Order will be

The Contract Time will be (days):

The Date of Completion as of the date of this Change Order, is

Increased

Unchanged

4,733.16

134,606.51

18,498.00

153,104.51

4,733.16

157,837.67

0

N/A

Contractor's Acceptance

By

Title

Date

[Signature]
President
12-11-07

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

Date

Date

Date

Date

12/18/07