

Madison Public Library
 Capital Project Report as of April 23, 2024

GO Bond funding: Revised Budget represents authorized borrowing; Actuals represents amount borrowed to date.
 For every \$100,000 borrowed Library's Debt Service payment increases approximately \$11,000 per year for 10 years.
 NON-CAP represents expenses that are not able to be capitalized.

Project Title	Project String Type	Project String Description	Year	Revised Budget	Actual	Encumbrances	Available Budget			
10002 - RELOCATE PINNEY NEIGHBORHD LIBRARY	Funding Source	FOCUS ON ENERGY REBATE	2020	13,904	13,904	-				
			2023	-	-	-				
				FOCUS ON ENERGY REBATE Total		13,904	13,904	-	-	
				LIBRARY GO BONDS	2015	100,000	5,595	-		
					2016	-	49,381	-		
					2017	5,370,000	214,140	-		
					2018	-	293,262	-		
					2019	3,500,000	7,606,649	-		
					2020	(95,206)	705,766	-		
					2021	(388,000)	(0)	-		
					2022	-	(207)	-		
					2023	-	(46,702)	-		
						LIBRARY GO BONDS Total	8,486,794	8,827,886	-	(341,092)
				LIBRARY GO BONDS NON-CAP	2015	85,000	18,022	-		
					2016	3,655,000	39,824	-		
					2017	-	30,146	-		
					2018	-	69,148	-		
					2019	(3,200,000)	30,449	-		
					2020	81,302	433,713	-		
					2021	388,000	22,652	-		
					2022	-	12,822	-		
					2023	-	28,862	-		
						LIBRARY GO BONDS NON-CAP Total	1,009,302	685,637	-	323,665
				MPLF FUNDING OF ARTWORK	2019	20,000	-	-		
					2020	1,628	-	-		
					2021	-	21,628	-		
					2023	-	-	-		
				MPLF FUNDING OF ARTWORK Total	21,628	21,628	-	-		
		PINNEY CONTRIBUTIONS	2016	1,500,000	-	-				
			2017	(500,000)	-	-				
			2018	-	500,000	-				
			2019	-	500,000	-				
			2020	-	-	-				
			2021	-	-	-				
			2022	-	-	-				
			2023	-	-	-				
				PINNEY CONTRIBUTIONS Total	1,000,000	1,000,000	-	-		
		Funding Source Total		10,531,628	10,549,055	-	(17,427)			
		Expense								
		PINNEY ARTWORK PIECES	2019	(20,000)	(11,250)	(8,000)				
			2020	(1,628)	(10,378)	8,000				
				PINNEY ARTWORK PIECES Total	(21,628)	(21,628)	(0)			
		PINNEY FIBER	2017	-	-	-				
				PINNEY FIBER Total	-	-	-			
		PINNEY LIBRARY BUILDING	2015	(100,000)	(4,860)	-				
			2016	(1,500,000)	(7,083)	-				

Madison Public Library
 Capital Project Report as of April 23, 2024

GO Bond funding: Revised Budget represents authorized borrowing; Actuals represents amount borrowed to date.
 For every \$100,000 borrowed Library's Debt Service payment increases approximately \$11,000 per year for 10 years.
 NON-CAP represents expenses that are not able to be capitalized.

Project Title	Project String Type	Project String Description	Year	Revised Budget	Actual	Encumbrances	Available Budget
			2017	(3,370,000)	(193,200)	(52,673)	
			2018	-	(274,282)	31,410	
			2019	(3,500,000)	(7,530,101)	(1,094)	
			2020	(117,263)	(543,161)	18,854	
			2021	-	(17,303)	3,503	
			2022	-	(2,735)	-	
			2023	-	(389)	-	
			2024	-	(119)	-	
		PINNEY LIBRARY BUILDING Total		(8,587,263)	(8,573,234)	0	(14,029)
		PINNEY LIBRARY COLLECTION	2016	-	(27,436)	-	
			2017	(250,000)	(8,350)	-	
			2018	-	(10,493)	-	
			2019	-	(11,660)	-	
			2020	-	(63,574)	-	
			2021	-	(56,369)	-	
			2022	-	(40,772)	-	
			2023	-	(31,346)	-	
		PINNEY LIBRARY COLLECTION Total		(250,000)	(250,000)	-	-
		PINNEY LIBRARY LAND	2014	-	(56)	-	
			2015	-	(330)	-	
			2016	-	(2,199)	-	
			2017	-	(12,590)	-	
			2018	-	(5,331)	-	
			2019	-	(7,607)	-	
			2020	(28,843)	(729)	-	
		PINNEY LIBRARY LAND Total		(28,843)	(28,843)	-	(0)
		PINNEY MACHINERY & EQUIPMENT	2015	-	(350)	-	
			2016	-	(12,663)	-	
			2017	(1,250,000)	-	-	
			2018	-	(3,156)	-	
			2019	-	(57,281)	(109,768)	
			2020	227,408	(273,775)	109,768	
			2021	388,000	(3,398)	-	
			2024	-	-	(39,447)	
		PINNEY MACHINERY & EQUIPMENT Total		(634,592)	(350,622)	(39,447)	(244,523)
		PINNEY NON-CAP EXP	2015	(85,000)	(18,022)	(12,844)	
			2016	(3,655,000)	(39,824)	(23,563)	
			2017	-	(30,146)	23,914	
			2018	-	(69,148)	6,844	
			2019	3,200,000	(30,449)	(276,972)	
			2020	(81,302)	(433,713)	282,620	
			2021	(388,000)	(22,652)	-	
			2022	-	(12,822)	(5,556)	
			2023	-	(28,862)	(14,386)	
			2024	-	(964)	(4,154)	

Madison Public Library
Capital Project Report as of April 23, 2024

GO Bond funding: Revised Budget represents authorized borrowing; Actuals represents amount borrowed to date.
For every \$100,000 borrowed Library's Debt Service payment increases approximately \$11,000 per year for 10 years.
NON-CAP represents expenses that are not able to be capitalized.

Project Title	Project String Type	Project String Description	Year	Revised Budget	Actual	Encumbrances	Available Budget
		PINNEY NON-CAP EXP Total		(1,009,302)	(686,602)	(24,096)	(298,605)
		Expense Total		(10,531,628)	(9,910,928)	(63,543)	(557,157)
NOTES: THE ROBO CLEANER IS INSTALLED AND HELPING GREATLY, WORKING OUT A FEW BUGS WITH NEW TECHNOLOGY. WE ARE REVIEWING PLANS FOR BOOK DROP AND PATIO RECEIVED ON 4/23.							
12410 - NEIGHBORHOOD LIBRARY LED UPGRADE	Funding Source	FOCUS ON ENERGY REBATES	2021	-	-	-	
			2022	10,213	9,650	-	
		FOCUS ON ENERGY REBATES Total		10,213	9,650	-	562
		HAWTHORNE LANDLORD REIMB	2022	27,410	27,410	-	
		HAWTHORNE LANDLORD REIMB Total		27,410	27,410	-	-
		LIBRARY LED UPGRADE NON-CAP	2019	-	323	-	
			2020	337,500	22,848	-	
			2021	337,500	246,296	-	
			2022	-	364,636	-	
			2023	300,000	36,444	-	
		LIBRARY LED UPGRADE NON-CAP Total		975,000	670,546	-	304,454
	Funding Source Total			1,012,622	707,606	-	305,016
	Expense	ASHMAN LED UPGRADES	2020	-	(1,889)	-	
			2021	-	(100,035)	-	
			2022	-	(1,456)	-	
			2024	-	(7,273)	-	
		ASHMAN LED UPGRADES Total		-	(110,654)	-	110,654
		GOODMAN SOUTH LED UPGRADES	2023	-	(19,773)	-	
			2024	-	(166,737)	(17,866)	
		GOODMAN SOUTH LED UPGRADES Total		-	(186,510)	(17,866)	204,376
		HAWTHORNE LED UPGRADES	2020	-	(17,146)	-	
			2021	-	(76,267)	0	
			2022	-	(236)	-	
			2024	-	(68)	-	
		HAWTHORNE LED UPGRADES Total		-	(93,718)	0	93,718
		LAKEVIEW LED UPGRADE	2020	-	(229)	-	
			2021	-	(8,371)	-	
			2022	-	(37,808)	-	
		LAKEVIEW LED UPGRADE Total		-	(46,409)	-	46,409
		LIBRARY LED UPGRADE NON-CAP	2019	-	(323)	-	
			2020	(337,500)	(3,583)	-	
			2021	(337,500)	(134)	-	
			2022	(37,622)	(1,537)	(6,895)	
			2023	(300,000)	(491)	6,895	
			2024	-	2,163	-	
		LIBRARY LED UPGRADE NON-CAP Total		(1,012,622)	(3,906)	-	(1,008,716)
		MEADOWRIDGE LED UPGRADE	2021	-	(52,781)	(425)	
			2022	-	(63,820)	425	
			2023	-	(16,080)	-	
			2024	-	(491)	-	
		MEADOWRIDGE LED UPGRADE Total		-	(133,173)	(0)	133,173
		SEQUOYA LED UPGRADES	2021	-	(9,872)	-	

Madison Public Library
Capital Project Report as of April 23, 2024

GO Bond funding: Revised Budget represents authorized borrowing; Actuals represents amount borrowed to date.
For every \$100,000 borrowed Library's Debt Service payment increases approximately \$11,000 per year for 10 years.
NON-CAP represents expenses that are not able to be capitalized.

Project Title	Project String Type	Project String Description	Year	Revised Budget	Actual	Encumbrances	Available Budget
			2022	-	(268,264)	-	
			2023	-	(99)	-	
			2024	-	(1,225)	-	
		SEQUOYA LED UPGRADES Total		-	(279,459)	-	279,459
	Expense Total			(1,012,622)	(853,829)	(17,866)	(140,928)
NOTES: GOODMAN SOUTH MADISON SHOULD BE COMPLETED END OF MAY.							
13160 - LIBRARY SUPPORT CENTER SIDING	Funding Source	LI SUPPORT CENTER SIDING	2021	300,000	10,398	-	
			2022	-	20,404	-	
			2023	250,000	6,362	-	
		LI SUPPORT CENTER SIDING Total		550,000	37,164	-	512,836
	Funding Source Total			550,000	37,164	-	512,836
	Expense	LI SUPPORT CENTER SIDING	2021	(300,000)	(10,398)	-	
			2022	-	(20,404)	-	
			2023	(250,000)	(6,362)	-	
			2024	-	(9,732)	-	
		LI SUPPORT CENTER SIDING Total		(550,000)	(46,896)	-	(503,104)
	Expense Total			(550,000)	(46,896)	-	(503,104)
NOTES: ENGINEERING HAS ASSIGNED A NEW ENGINEER, PROJECT REMAINS IN DESIGN PHASE.							
14091 - 2023 LIBRARY COLLECTION ADDITIONS	Funding Source	2023 LIBRARY COLLECTION	2022	-	-	-	
			2023	740,000	714,517	-	
		2023 LIBRARY COLLECTION Total		740,000	714,517	-	25,483
	Funding Source Total			740,000	714,517	-	25,483
	Expense	2023 LIBRARY COLLECTION	2022	-	-	-	
			2023	(740,000)	(714,517)	-	
			2024	-	(25,483)	-	
		2023 LIBRARY COLLECTION Total		(740,000)	(740,000)	-	-
	Expense Total			(740,000)	(740,000)	-	-
NOTES: LIBRARY FINISHED SPENDING ALL 2023 CAPITAL COLLECTIONS FUNDS IN JANUARY 2024.							
14100 - LIBRARY KEYSKAN UPDATE	Funding Source	LIBRARY KEYSKAN UPDATE	2024	195,000	-	-	
		LIBRARY KEYSKAN UPDATE Total		195,000	-	-	195,000
	Funding Source Total			195,000	-	-	195,000
	Expense	LI CENTRAL KEYSKAN UPGRADE	2024	-	-	(149,892)	
		LI CENTRAL KEYSKAN UPGRADE Total		-	-	(149,892)	149,892
		LI KEYSKAN UPDATE	2024	(195,000)	-	-	
		LI KEYSKAN UPDATE Total		(195,000)	-	-	(195,000)
	Expense Total			(195,000)	-	(149,892)	(45,108)
NOTES: CENTRAL LIBRARY SHOULD BE COMPLETED BY LATE SUMMER/EARLY FALL. MONROE AND ALICIA ASHMAN WILL GO OUT TO BID THIS SPRING.							
14655 - 2024 LIBRARY COLLECTION ADDITIONS	Funding Source	2024 LIBRARY COLLECTION	2024	815,000	-	-	
		2024 LIBRARY COLLECTION Total		815,000	-	-	815,000
	Funding Source Total			815,000	-	-	815,000
	Expense	2024 LIBRARY COLLECTION	2024	(815,000)	(189,838)	-	
		2024 LIBRARY COLLECTION Total		(815,000)	(189,838)	-	(625,162)
	Expense Total			(815,000)	(189,838)	-	(625,162)
NOTES: LIBRARY IS NOW ORDERING AND SPENDING 2024 CAPITAL COLLECTION FUNDS.							
14656 - 2024 LIBRARY MAJOR REPAIR/REPLACEME	Funding Source	2024 LIB MAJOR R/R CAPITAL	2024	160,000	-	-	

GO Bond funding: Revised Budget represents authorized borrowing; Actuals represents amount borrowed to date.
For every \$100,000 borrowed Library's Debt Service payment increases approximately \$11,000 per year for 10 years.
NON-CAP represents expenses that are not able to be capitalized.

Project Title	Project String Type	Project String Description	Year	Revised Budget	Actual	Encumbrances	Available Budget
		2024 LIB MAJOR R/R CAPITAL Total		160,000	-	-	160,000
	Funding Source Total			160,000	-	-	160,000
	Expense	2024 LIB MAJOR R/R BUILDING	2024	(160,000)	-	-	
		2024 LIB MAJOR R/R BUILDING Total		(160,000)	-	-	(160,000)
		2024 LIB NON-CAP BLDG MAINT	2024	-	(2,603)	(18,690)	
		2024 LIB NON-CAP BLDG MAINT Total		-	(2,603)	(18,690)	21,293
	Expense Total			(160,000)	(2,603)	(18,690)	(138,707)
NOTES: CHILLER COMPRESSOR IS INSTALLED.							
17036 - 2024 - 2025 CENTRAL LI IMPROVEMENTS	Funding Source	CENTRAL IMPROVE CAPITAL	2024	275,000	-	-	
		CENTRAL IMPROVE CAPITAL Total		275,000	-	-	275,000
	Funding Source Total			275,000	-	-	275,000
	Expense	CENTRAL IMPROVE BUILDING	2024	(275,000)	-	-	
		CENTRAL IMPROVE BUILDING Total		(275,000)	-	-	(275,000)
		CENTRAL LIBRARY IMPROVEMENTS	2024	-	-	(3,730)	
		CENTRAL LIBRARY IMPROVEMENTS Total		-	-	(3,730)	3,730
	Expense Total			(275,000)	-	(3,730)	(271,270)
NOTES: LIBRARY IT IS CURRENTLY CREATING SPECIFICATIONS FOR NEW PAGING SYSTEM. CARPET SELECTION FOR COMMUNITY ROOM WILL TAKE PLACE LATER THIS SPRING.							
17085 - IMAGINATION CENTER AT REINDAHL PARK	Funding Source	ICRP FEDERAL FUNDING	2024	500,000	-	-	
		ICRP FEDERAL FUNDING Total		500,000	-	-	500,000
		ICRP REINDAHL CONTRIBUTIONS	2022	-	-	-	
			2023	4,500,000	-	-	
		ICRP REINDAHL CONTRIBUTIONS Total		4,500,000	-	-	4,500,000
		ICRP REINDAHL GO BONDS	2018	500,000	834	-	
			2019	(250,000)	13,693	-	
			2020	-	13,737	-	
			2021	-	263,439	-	
			2022	1,100,000	313,057	-	
			2023	10,500,000	426,075	-	
			2024	1,525,000	(372,694)	-	
		ICRP REINDAHL GO BONDS Total		13,375,000	658,141	-	12,716,859
		ICRP REINDAHL GO BONDS NON-CAP	2019	250,000	12,155	-	
			2020	-	7,052	-	
			2022	-	2,644	-	
			2023	-	605	-	
		ICRP REINDAHL GO BONDS NON-CAP Total		250,000	22,455	-	227,545
	Funding Source Total			18,625,000	680,596	-	17,944,404
	Expense	ICRP ARTWORK	2024	(25,000)	-	-	
		ICRP ARTWORK Total		(25,000)	-	-	(25,000)
		ICRP REINDAHL BUILDING	2018	(500,000)	-	-	
			2019	375,000	(14,527)	-	
			2020	-	(13,737)	-	
			2021	-	(263,439)	(64,722)	
			2022	(1,100,000)	(313,057)	14,442	
			2023	(15,000,000)	(426,075)	10,320	
			2024	(2,000,000)	(43,835)	(713,102)	

Madison Public Library
 Capital Project Report as of April 23, 2024

GO Bond funding: Revised Budget represents authorized borrowing; Actuals represents amount borrowed to date.
 For every \$100,000 borrowed Library's Debt Service payment increases approximately \$11,000 per year for 10 years.
 NON-CAP represents expenses that are not able to be capitalized.

Project Title	Project String Type	Project String Description	Year	Revised Budget	Actual	Encumbrances	Available Budget
		ICRP REINDAHL BUILDING Total		(18,225,000)	(1,074,670)	(753,062)	(16,397,268)
		ICRP REINDAHL LAND EXPENSES	2019	(125,000)	-	-	
		ICRP REINDAHL LAND EXPENSES Total		(125,000)	-	-	(125,000)
		ICRP REINDAHL NON-CAP EXPENSES	2018	-	(834)	-	
			2019	(250,000)	(11,321)	-	
			2020	-	(7,052)	-	
			2022	-	(2,644)	-	
			2023	-	(605)	-	
		ICRP REINDAHL NON-CAP EXPENSES Total		(250,000)	(22,455)	-	(227,545)
		Expense Total		(18,625,000)	(1,097,125)	(753,062)	(16,774,813)
NOTES: CONSTRUCTION DOCUMENT PHASE WILL CONCLUDE IN MAY. PROJECT IS EXPECTED TO GO TO BID THIS FALL WITH CONSTRUCTION BEGINNING IN 2025.							
17086 - 2023 LIBR MAJOR REPAIR/REPLACEMENT	Funding Source	2023 LIB MAJOR R/R NON-CAP GO	2022	-	-	-	
			2023	150,000	45,079	-	
		2023 LIB MAJOR R/R NON-CAP GO Total		150,000	45,079	-	104,921
	Funding Source Total			150,000	45,079	-	104,921
	Expense	2023 LIB MAJOR R/R MACH & EQUI	2024	-	(60,750)	-	
		2023 LIB MAJOR R/R MACH & EQUI Total		-	(60,750)	-	60,750
		2023 LIB NON-CAP BLDG MAINT	2022	-	-	-	
			2023	(150,000)	(39,201)	(18,983)	
			2024	-	(21,552)	14,733	
		2023 LIB NON-CAP BLDG MAINT Total		(150,000)	(60,753)	(4,250)	(84,997)
		2023 NON-CAP MACH & EQUIP	2023	-	(5,877)	(625)	
		2023 NON-CAP MACH & EQUIP Total		-	(5,877)	(625)	6,502
	Expense Total			(150,000)	(127,381)	(4,875)	(17,745)
NOTES: PLANNED PROJECTS INCLUDE HVAC COMPRESSOR REPLACEMENT AT CENTRAL AND SEQUOYA, PAINTING AT LAKEVIEW, AND REPLACEMENT OF FIRE ALARMS AT ALICIA ASHMAN.							